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The project was campleted during the momth of April with 2h9 suc-
cessful units made out of a possible 250,

Difficulties were encountersd during the manufacture of the units
dus to certain characteristics of the items to be inserted, To
preclude future problems of this nature, these difficulties are
described below,

These inserts were too bulky for proper fitting into the objects
during molding, It is suggested that, in the future, the design of
the item before molding should follow the contour of the mold as
nearly as possible. In this instance it would have bsen better if
the items had been made squares and flat to allow ease of centering
in the mold,

Another problem came from the fact that the items were coated with
a colored waxy material, In many instances this color bled through
the face of the final object after it had been cast, This necessi-
tated breaking the object, removing the item, and recasting it in
another object,

This problem was overcome by predipping the item in the material
from which the final object was made amd allowing the coating to
set, The coated item was then cast by the usual methods,

The final objects were wrapped in aluminum foil and sealed in in-
dividual polysthylene bags. They were then packaged for shipment,

Financial Statement

Total Amount of Contract £1,883,20
Total Obligations to April 21, 1957 1,365.65
Balance of Contract g 517.55

Expiration Date - June 30, 1957
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